

Communication

Date	4 July 2026
Team ID	xxxx
Project Name	HDI Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet / Classroom	Team Members & Guide	Review project progress and assign tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Developers	Resolve coding and model issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Guide & Team	Collect feedback and improve the project
5	Final Demo Rehearsal	Once	Classroom / Google Meet	Entire Team	Practice the final project presentation
6	Final Project Demonstration	Once	College Lab / Classroom	Team, Faculty & Evaluators	Demonstrate the completed HDI Prediction System

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Fixed a common meeting time and used WhatsApp for updates

S.No	Challenge Faced	Resolution / Action Taken
2	Machine learning model errors	Discussed issues together and tested different algorithms
3	Dataset inconsistencies	Cleaned the dataset and validated values before training